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Program Information

|Designation And Nomenclature (Popular Name) |
EA-18G Growler

|DOD Component |
Navy

Responsible Office

|Responsible Office

CAPT Mark W. Darrah Phone 301-757-7669
Program Executive Officer (PMA265) Fax 301-757-7520
Bldg 2272, Suite 445, NAVAIRSYSCOMHQ DSN Phone 757-7669
47123 Buse Road, Unit IPT DSN Fax 757-7520
Patuxent River, MD 20670-1547

mark.darrah@navy.mil Date Assigned July 26, 2007
References

|SAR Baseline (Production Estimate) |
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated July 18, 2007

|Approved APB |
Navy Acquisition Executive Approved Acquisition Program Baseline (APB) dated February 15, 2011

Mission and Description

The EA-18G is the fourth major variant of the F/A-18 family of aircraft. The EA-18G will serve as the Navy's
replacement for the EA-6B providing a capability to detect, identify, locate, and suppress hostile emitters. The EA-
18G will provide organic accurate emitter targeting for employment of onboard suppression weapons such as High-
Speed Anti-Radiation Missile (HARM). The EA-18G aircraft is a missionized F/A-18F airframe coupled with the
integration of its primary Airborne Electronic Attack (AEA) systems that include the ALQ-99 Tactical Jamming
System (TJS) pods, AN/ALQ-218 Receiver, Communication Countermeasures Set (CCS) with functionality
equivalent to the USQ-113, and the Multi-Mission Advanced Tactical Terminal (MATT).
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Executive Summary

The EA-18G program was approved for Full Rate Production (FRP) on November 23, 2009. The FRP Acquisition
Program Baseline (APB) was approved January 5, 2010, and included 88 EA-18Gs (one supplemental in Fiscal
Year (FY) 2007 added at President's Budget (PB) 2009 and three supplemental in FY 2008 added after PB 2009).
On January 31, 2011, the EA-18G Program was designated an Acquisition Category (ACAT) IC program to align
oversight with the F/A-18E/F Program.

The procurement profile of PB 2011 added 29 EA-18G aircraft, which included the three supplemental in FY 2008
and 26 additional Expeditionary Mission EA-18G aircraft. This increased the total program of record from 88 to
114. The increase, coupled with a forecasted growth of unit-level consumption, repairables/consumables, and
depot-level work, resulted in a Procurement and Operating and Support (O&S) cost breach. A Program Deviation
Report (PDR) was signed by Assistant Secretary of the Navy (Research, Development and Acquisition) (ASN
(RD&A)) on July 19, 2010, and a revised APB was submitted to ASN(RD&A) and Director of Air Warfare (N88) on
June 22, 2010. The revised APB was approved by ASN(RD&A) on February 15, 2011.

As of December 31, 2010, the program has delivered 41 aircraft to the fleet. The fleet deployed with software load
H5E+ and software load H6E+ is in Operational Testing (OT). Continued EA-18G capability development will be in
concert with currently established F/A-18E/F System Configuration Set (SCS) builds.

There are no significant software issues at this time.
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Threshold Breaches

| APB Breaches |

Schedule r
Performance r
Cost RDT&E r
Procurement [~
MILCON r
Acq O&M r
Unit Cost PAUC r
APUC r
Nunn-McCurdy Breaches |
Current UCR Baseline
PAUC None
APUC None
Original UCR Baseline
PAUC None
APUC None
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Schedule
B APBE Objective and Threshold @ Current Estimate #  Current Estimate (Breach)
. PN . DR S N, . .2

EA-13G

Milestone B [ ==

Critical Design Review (CDR) | —

Milestone C B =

Initial Operational Test and ... | —

Full Rate Production (FRP) B—

Initial Cperational Capability... | —
Milestones SAR Baseline Current APB Current

Prod Est Production Estimate
Objective/Threshold
Milestone B DEC 2003 NOV 2003 APR 2004 DEC 2003
Critical Design Review (CDR) APR 2005 APR 2005 OCT 2005 APR 2005
Milestone C JUL 2007 APR 2007 |OCT 2007 JUL 2007
Initial Operational Test and Evaluation SEP 2008 SEP 2008 MAR 2009 SEP 2008
(IOT&E)(Start)

Full Rate Production (FRP) APR 2009 APR 2009 |NOV 2009 NOV 2009
Initial Operational Capability (I0C) SEP 2009 SEP 2009 MAR 2010 SEP 2009

Change Explanations

None
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Performance
Characteristics SAR Baseline Current APB Demonstrated| Current
Prod Est Production Performance | Estimate
Objective/Threshold
Net-ready N/A EA-18G EA-18G Meets EA-18G
must fully must fully requirements | must fully
support support support
execution of |execution of execution of
joint critical  joint critical joint critical
operational operational operational
activities activities activities
identified in  identified in identified in
the the the
applicable  applicable applicable
joint and joint and joint and
system system system
integrated integrated integrated
architectures architectures architectures
and the and the and the
system must | system must system must
satisfy the satisfy the satisfy the
technical technical technical
requirements requirements requirements
for transition for transition for transition
to Net- to Net- to Net-
Centric Centric Centric
military military military
operations | operations operations
toinclude: 1) to include: 1) to include: 1)
DISR DISR DISR
mandated mandated mandated
GIGIT GIGIT GIGIT
standards standards standards
and profiles and profiles and profiles
identified in identified in identified in
the TV-1,2) theTV-1,2) the TV-1, 2)
DISR DISR DISR
mandated mandated mandated
GIG KIPs GIG KIPs GIG KIPs
identified in  identified in identified in
the KIP the KIP the KIP
declaration | declaration declaration
table, 3) table, 3) table, 3)
NCOWRM NCOW RM NCOW RM
Enterprise Enterprise Enterprise
Services, 4) Services, 4) Services, 4)
Information  Information Information
assurance | assurance assurance
requirements requirements requirements
including including including
availability, availability, availability,
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integrity, integrity, integrity,
authenticat-  authenticat- authentica-
ion, ion, tion,
confidential- confidential- confidenti-
ity, and ity, and ality, and
nonrepudiat- nonrepudiat- nonrepudia-
ion, and ion, and tion, and
issuance of | issuance of issuance of
an ATOby anlIATO by an ATO by
the DAA, the DAA, the DAA,
and 5) and 5) and 5)
Operationally Operationally Operationally
effective effective effective
information | information information
exchanges; exchanges; exchanges;
and mission and mission and mission
critical critical critical
performance performance performance
and and and
information information information
assurance assurance assurance
attributes, attributes, attributes,
data data data
correctness, correctness, correctness,
data data data
availability, availability, availability,
and and and
consistent consistent consistent
data data data
processing  processing processing
specified in  specified in specified in
the the the
applicable  applicable applicable
joint and joint and joint and
system system system
integrated integrated integrated

architecture
views.

architecture
views.

architecture
views.

Receive Azimuth Same 360 deg 360 deg TBD Same
Coverage
Operational >=0.98 >=0.98 >=0.85 TBD >=0.98
Availability
Carrier Suitability
Launch Catapult <=25 knots <=25knots <=30knots TBD <=25 knots
WOD (Max Gross
Weight, Tropical
Day)
Deck Spot Factor <=14 <=14 <=1.5 TBD <=14
Recovery Payload >=9,000Ibs |>=9,0001lbs >=9,000Ibs TBD >=9,000 Ibs

(empty wing and
centerline pylons and
nacelle ejectors,
47,000 Ibs, 14 knots
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WOD)
Additional Internal Fuel |>=3,000 Ibs >=3,000 Ibs >=3,0001bs TBD >=3,000 |bs

Capacity (over F/A-
18C/D)

Requirements Source:

The requirements source documents for the EA-18G program are the Capability Production Document (CPD)
Change One (1) 715-88-07 approved October 19, 2009 and the Joint Requirements Oversight Council
Memorandum (JROCM) Number 176-09.

|Acronyms And Abbreviations

ATO - Approval to Operate

DAA - Designated Approval Authority

deg - Degrees

DISR - DOD Information Technology Standards and Profile Registry
GIG IT - Global Information Grid Information Technology

IATO - Interim Authority to Operate

KIP - Key Interface Profile

Ibs - Pounds

NCOW RM - Net-Centric Operations and Warfare Reference Model
TV - Technical View

WOD - Wind Over Deck

|Change Explanations

None

Classified Performance information is provided in the classified annex to this submission.
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Track To Budget

IRDT&E

APPN 1319 BA 05 PE 0604269N (Navy)
Project 3063 EA-18G Development

Procurement

APPN 1506  BAO1 PE 0204154N (Navy)
ICN 0143 APN-1 EA-18G

APPN 1506 BA 06 PE 0204154N (Navy)
ICN 0605 APN-6 EA-18G Spares (Shared)

MILCON

APPN 1205 PE 0204154N (Navy)
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Cost and Funding

Cost Summary

Total Acquisition Cost and Quantity

BY2004 $M BY2004 TY $M
$M

Current
L SAR G APB Current SAR APB Current
Appropriation Baseline Production Estimate Baseline Production |Estimate

Prod Est |Objective/Threshold Prod Est S

Objective
RDT&E 1755.3 1700.8 1870.9 1687.1 1899.9 1832.3 1839.4
Procurement 5754.6 8329.7 9162.7 8033.0 6712.5 9693.8 9341.6
Flyaway 51175 - - 7020.3 5968.5 -- 81555
Recurring 5089.0 -- -- 6808.8 5936.2 - 7909.4
Non Recurring 28.5 -- -- 211.5 32.3 -- 246.1
Support 637.1 -- - 1012.7 744.0 - 1186.1
Other Support 452.7 - - 752.1 533.1 -- 885.3
Initial Spares 184.4 - -- 260.6 210.9 -- 300.8
MILCON 20.9 21.4 235 21.4 24.0 24.0 24.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 7530.8 10051.9 N/A 9741.5 8636.4 11550.1 11205.0

The current estimate recommendation aims to provide sufficient resources to execute the program under
normal conditions, encountering average levels of technical, schedule and programmatic risk, and external
interference. It is consistent with average resource expenditures on historical efforts of similar size, scope,
and complexity and represents a notional 50% confidence level.

. SAR Baseline Current APB .

Quantity Prod Est Production Current Estimate
RDT&E 0 0 0
Procurement 84 114 114
Total 84 114 114

The increase in the procurement quantity from the Selected Acquisition Report (SAR) Baseline to the Current
Acquisition Program Baseline (APB) is the result of four supplemental aircraft being added - one in Fiscal
Year (FY) 2007 (added at President's Budget (PB) 2009) and three in FY 2008 (added after PB 2009) - and
the addition of 26 EA-18G Expeditionary Mission aircraft added in PB 2011.

UNCLASSIFIED
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Cost and Funding

Funding Summary

Appropriation and Quantity Summary
FY2012 President's Budget / December 2010 SAR (TY$ M)

December 31, 2010 SAR

Appropriation Prior | FY2011 | FY2012 | FY2013 | FY2014 | FY2015 | FY2016 Cor;lrglete Total

RDT&E 1738.7 22.0 17.1 13.1 15.6 16.4 16.5 0.0 18394
Procurement 6052.0 1095.1 1107.6 1072.3 6.4 8.2 0.0 0.0 9341.6
MILCON 24.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 24.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2012 Total 7814.7 1117.1 11247 1085.4 22.0 24.6 16.5 0.0 11205.0
PB 2011 Total 7807.4 1117.1 2377.9 132.2 85.2 30.3 0.0 0.0 11550.1
Delta 7.3 0.0 -1253.2 953.2 -63.2 -5.7 16.5 0.0 -345.1
Quantity Undistributed| Prior |[FY2011|FY2012|FY2013|FY2014|FY2015|FY2016 Cor:glete Total
Development 0 0 0 0 0 0 0 0 0 0
Production 0 78 12 12 12 0 0 0 0 114
PB 2012 Total 0 78 12 12 12 0 0 0 0 114
PB 2011 Total 0 78 12 24 0 0 0 0 0 114
Delta 0 0 0 -12 12 0 0 0 0 0

UNCLASSIFIED
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Cost and Funding

Annual Funding By Appropriation

Annual Funding TY$
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 31, 2010 SAR

End Item AT IS Non
. : Item . Total Total Total
Fiscal ! Recurring : Recurring
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
2004 - -- - -- -- - 203.7
2005 - -- - -- - -- 353.7
2006 - -- - -- - -- 379.7
2007 -- - - - - - 361.0
2008 - -- - -- -- - 269.4
2009 - -- - -- - -- 115.7
2010 - -- - -- - -- 55.5
2011 - -- - -- - -- 22.0
2012 - -- - -- -- - 17.1
2013 - -- - -- - -- 13.1
2014 - -- - -- -- -- 15.6
2015 - -- - -- - -- 16.4
2016 -- -- -- -- -- -- 16.5
Subtotal - -- - -- - -- 1839.4

UNCLASSIFIED
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Annual Funding BY$
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 31, 2010 SAR

End Item Nen Ene Non
Fiscal .. | Recurring Item Recurring Total Total Total

vegr |Quantity i m— Recurring Flyaway Flyaway | Support | Program

BY 2004 M| FYaWay |50y am|BY 2004 $MIBY 2004 $M|BY 2004 $M
BY 2004 $M

2004 - - - - - - 199.6
2005 - - - - - - 337.8
2006 - - - - - - 351.6
2007 - - - - - - 326.4
2008 - - - - - - 239.2
2009 - - - - - - 1015
2010 - . - . ~ - 451
2011 - . . . - ” o8
2012 - . N . - B an
2013 - . . . - - 109
2014 - . - . ~ - oo
2015 - - . . - - a1
2016 - - - . - - 150
Subtotal -- - _ ~ . — 1687 1

UNCLASSIFIED
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Annual Funding TY$
1506 | Procurement | Aircraft Procurement, Navy

December 31, 2010 SAR

End Item Non End Non
Fiscal : Recurring Item_ Recurring ot el Ueie:!
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M

2005 -- 8.2 -- -- 8.2 -- 8.2
2006 4 308.0 -- 7.5 3155 55.7 371.2
2007 9 638.7 -- 5.8 644.5 104.9 749.4
2008 21 1396.4 -- 63.4 1459.8 164.9 1624.7
2009 22 1473.0 -- 16.6 1489.6 147.9 1637.5
2010 22 1500.5 -- 69.0 1569.5 915 1661.0
2011 12 888.6 -- 51.4 940.0 155.1 1095.1
2012 12 855.4 -- 0.3 855.7 251.9 1107.6
2013 12 840.6 -- 32.1 872.7 199.6 1072.3
2014 - -- -- -- - 6.4 6.4
2015 -- -- -- -- -- 8.2 8.2
Subtotal 114 7909.4 -- 246.1 8155.5 1186.1 9341.6

UNCLASSIFIED

15



EA-18G

Annual Funding BY$
1506 | Procurement | Aircraft Procurement, Navy

December 31, 2010 SAR

End Item AT Sl Non
Fiscal .| Recurring Item_ Recurring Total Total Total

Year Quantity Flyaway Recurring Flyaway Flyaway Support Program

BY 2004 $M Flyaway BY 2004 $M BY 2004 $M|BY 2004 $M|BY 2004 $M
BY 2004 $M

2005 - 7.7 - - 7.7 - 7.7
2006 4 281.2 -- 6.8 288.0 50.8 338.8
2007 9 569.9 -- 5.2 575.1 93.6 668.7
2008 21 1228.7 - 55.8 1284.5 145.0 1429.5
2009 22 1281.1 - 14.4 1295.5 128.7 1424.2
2010 22 1288.2 -- 59.3 1347.5 78.5 1426.0
2011 12 751.7 -- 43.5 795.2 131.2 926.4
2012 12 712.1 - 0.2 712.3 209.8 922.1
2013 12 688.2 - 26.3 7145 163.4 877.9
2014 -- -- -- -- -- 5.2 5.2
2015 -- -- -- -- -- 6.5 6.5
Subtotal 114 6808.8 -- 2115 7020.3 1012.7 8033.0

UNCLASSIFIED
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Cost Quantity Information
1506 | Procurement | Aircraft Procurement, Navy

End Item
Recurring
Flyaway
Fiscal . Aligned
Year Qs ( W?th
Quantity)
BY 2004
$M
2005 - -
2006 4 265.0
2007 9 558.5
2008 21 1219.5
2009 22 1285.3
2010 22 1311.3
2011 12 722.5
2012 12 735.1
2013 12 711.6
2014 - -
2015 -- -
Subtotal 114 6808.8

December 31, 2010 SAR

UNCLASSIFIED
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Annual Funding TY$
1205 | MILCON | Military Construction,
Navy and Marine Corps

Fiscal Total
Year Program
TY $M
2007 24.0
Subtotal 24.0

December 31, 2010 SAR

UNCLASSIFIED
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Annual Funding BY$

1205 | MILCON | Military Construction,
Navy and Marine Corps

. Total
Fiscal
vear Program
BY 2004 $M
2007 21.4
| Subtotal| 21.4

Low Rate Initial Production

December 31, 2010 SAR

Initial LRIP Decision

Current Total LRIP

Approval Date 12/18/2003

Approved Quantity |9

Reference EA-18G Milestone B
Acquisition Decision
Memorandum, dated
December 18, 2003

Start Year 2006

End Year 2009

5/8/2008
30

EA-18G Milestone C
Acquisition Decision
Memorandum, dated July
18, 2007

2006

2009

Pursuant to criteria defined by 10 USC § 2400(b), a minimum quantity of 26 EA-18G systems was needed to
conduct Low Rate Initial Production (LRIP). In LRIP I (Fiscal Year (FY) 2007), the EA-18G program office procured
nine EA-18G systems (including one FY 2007 supplemental). For LRIP 1l (FY 2008), the EA-18G program office
procured 21 EA-18G systems (including three FY 2008 supplementals). The LRIP quantity of 30 systems was

the minimum number necessary to permit a systematic increase in production and avoid a break in the production

line.

Foreign Military Sales

None

Nuclear Cost

None
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Unit Cost

Unit Cost Report

December 31, 2010 SAR

BY2004 $M BY2004 $M
Unit Cost Cué;ig:i:]fR Current Estimate BY
(JAN 2010 APB) (DEC 2010 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 8007.0 9741.5

Quantity 88 114

Unit Cost 90.989 85.452 -6.09
Average Procurement Unit Cost (APUC)

Cost 6261.1 8033.0

Quantity 88 114

Unit Cost 71.149 70.465 -0.96

BY2004 $M BY2004 $M
Unit Cost Orég;;]::i:gR Current Estimate BY
(DEC 2003 APB) (DEC 2010 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 7662.6 9741.5

Quantity 90 114

Unit Cost 85.140 85.452 +0.37
Average Procurement Unit Cost (APUC)

Cost 6030.5 8033.0

Quantity 90 114

Unit Cost 67.006 70.465 +5.16

UNCLASSIFIED
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Unit Cost History

APB Unit Cost History

December 31, 2010 SAR

. FAUC
APUC
=
BY2004 $M TY $M

Date PAUC | APUC PAUC APUC
Original APB DEC 2003 85.140 67.006 93.573 74.600
APB as of January 2006 DEC 2003 85.140 67.006 93.573 74.600
Revised Original APB N/A N/A N/A N/A N/A
Prior APB JAN 2010 90.989 71.149 103.828 82.449
Current APB FEB 2011 88.175 73.068 101.317 85.033
Prior Annual SAR DEC 2009 88.175 73.068 101.317 85.033
Current Estimate DEC 2010 85.452 70.465 98.289 81.944

SAR Unit Cost History
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial PAUC Changes PAUC

Dev Est Econ | Qty | Sch Eng Est oth | spt | Total Prod Est

93573 4.151 1.084 -0.433 0.947 -0.653 0.000 3.560 8.656 102.814
Current SAR Baseline to Current Estimate (TY $M)
PAUC Changes PAUC

Prod Est Econ | Qty | Sch | Eng | Est | oth | Spt | Total Current Est

102.814 -0.792 -8.368 -0.023 0.000 0.679 0.000 3.979 -4.525 98.289
UNCLASSIFIED 21



EA-18G December 31, 2010 SAR
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial APUC Changes APUC
Dev Est Econ | Qty | Sch | Eng | | oth | spt | Total Prod Est
74.600 3.679 -0.032 -0.433 0.138 -1.147 0.000 3.560 5.765 79.911
Current SAR Baseline to Current Estimate (TY $M)
APUC Changes APUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
79.911 -0.926 -2.341 -0.023 0.000 1.344 0.000 3.979 2.033 81.944
SAR Baseline History
SAR SAR SAR Current
Item/Event Development Production Estimate
Estimate (PE) Estimate (DE) Estimate (PdE)
Milestone A N/A N/A N/A N/A
Milestone B N/A NOV 2003 DEC 2003 DEC 2003
Milestone C N/A APR 2007 JUL 2007 JUL 2007
I0C N/A SEP 2009 SEP 2009  SEP 2009
Total Cost (TY $M) N/A 8421.6 8636.4 11205.0
Total Quantity N/A 90 84 114
Prog. Acg. Unit Cost (PAUC) N/A 93.573 102.814 98.289
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Cost Variance

Cost Variance Summary

Summary Then Year $M

RDT&E Proc |  MILCON Total
SAR Baseline (Prod Est) 1899.9 6712.5 24.0 8636.4
Previous Changes
Economic -4.9 -96.2 - -101.1
Quantity - +2130.5 - +2130.5
Schedule - -17.7 - -17.7
Engineering - -- - -
Estimating -62.7 +382.2 - +319.5
Other - -- - -
Support - +582.5 - +582.5
Subtotal -67.6 +2981.3 -- +2913.7
Current Changes
Economic +20.2 -9.4 - +10.8
Quantity - - . -
Schedule - +15.1 - +15.1
Engineering - -- - -
Estimating -13.1 -229.0 - -242.1
Other -- -- -- --
Support - -128.9 - -128.9
Subtotal +7.1 -352.2 - -345.1
Total Changes -60.5 +2629.1 -- +2568.6
CE - Cost Variance 1839.4 9341.6 24.0 11205.0
CE - Cost & Funding 1839.4 9341.6 24.0 11205.0

December 31, 2010 SAR

UNCLASSIFIED

23



EA-18G

December 31, 2010 SAR

Summary Base Year 2004 $M

| RDT&E | Proc |  MILCON Total
SAR Baseline (Prod Est) 1755.3 5754.6 20.9 7530.8
Previous Changes
Economic - -- - --
Quantity - +1774.7 - +1774.7
Schedule -- -1.0 - -1.0
Engineering - - - -
Estimating -54.5 +319.5 +0.5 +265.5
Other -- -- -- --
Support -- +481.9 - +481.9
Subtotal -54.5 +2575.1 +0.5 +2521.1
Current Changes
Economic - -- - -
Quantity - -- - -
Schedule - -- - -
Engineering - -- - -
Estimating -13.7 -190.4 - -204.1
Other -- -- - --
Support - -106.3 -- -106.3
Subtotal -13.7 -296.7 -- -310.4
Total Changes -68.2 +2278.4 +0.5 +2210.7
CE - Cost Variance 1687.1 8033.0 21.4 9741.5
CE - Cost & Funding 1687.1 8033.0 21.4 9741.5

Previous Estimate: December 2009

UNCLASSIFIED
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RDT&E $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A +20.2
Adjustment for current and prior escalation. (Estimating) -19.0 -20.2
Increase due to DoD Internal Adjustments. (Estimating) +3.9 +5.5
Increase due to Congressional Adjustments. (Estimating) +1.4 +1.6
RDT&E Subtotal -13.7 +7.1
Procurement $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A 9.4
Stretch out of EA-18G aircraft procurement buy profile to Fiscal Year (FY) 2013. 15.1
(Schedule) 00 +I5.
Adjustment for current and prior escalation. (Estimating) +3.8 +4.5
Additional variance due to the movement of E/A-18G aircraft from FY 2012 to FY 2013. +345 1431
(Estimating) ' '
Reduction related to Multi-Year Procurement Il contract award. (Estimating) -216.3 -258.9
Decrease in actual contract costs. (Estimating) -12.4 -17.7
Adjustment for current and prior escalation. (Support) 0.0 +0.2
Net decrease in Othe_r Support dye to the EA-18G Resource Management Decision 1252 1515
(RMD) 700 Appropriation Realignment. (Support) ' '
Increase in Initial Spares due to the stretch out of EA-18G aircraft procurement buy +18.9 4924
profile to FY 2013. (Support) ' '
Procurement Subtotal -296.7 -352.2
UNCLASSIFIED 25
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December 31, 2010 SAR

|Appropriation: Procurement

Contract Name
Contractor

Contractor Location
Contract Number, Type
Award Date
Definitization Date

Airframe Multi-Year Il (MYP II)
The Boeing Company

St. Louis, MO 63166-0516
N00019-04-C-0014, FPEPA
December 29, 2003
December 29, 2003

Initial Contract Price ($M)

Current Contract Price ($M)

Estimated Price At Completion ($M)

Target Ceiling | Qty

Ceiling | Qty Contractor

Program Manager

2353.1 N/A 56

N/A 56 2515.7

2515.7

|Cost And Schedule Variance Explanations

Cost and Schedule variance reporting is not required on this FPEPA contract.

|Co ntract Comments

The F/A-18E/F and EA-18G aircraft are being procured on the MYP Il contract from Fiscal Year (FY) 2005 through
FY 2009, Lots 29 through 33 (EA-18G procurement started in Lot 30). The MYP Il contract values and quantities
above represent the EA-18G portion of the contract and do not include the F/A-18E/F portion.

The increase from the initial contract price to the current contract price is a result of multiple funding modifications
and the incorporation of Engineering Change Proposals (ECPs).

UNCLASSIFIED
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|Appropriation: Procurement

Contract Name
Contractor

Contractor Location
Contract Number, Type
Award Date
Definitization Date

Airframe Multi-Year Il (MYP II1)
The Boeing Company

St. Louis, MO 63166
N00019-09-C-0019, FPIF
December 04, 2008
September 28, 2010

Initial Contract Price ($M)

Current Contract Price ($M)

Estimated Price At Completion ($M)

Target Ceiling | Qty

Target Ceiling | Qty

Contractor | Program Manager

2528.7

2688.4 58

2535.1

2694.9 58

2535.1

2535.1

|Cost And Schedule Variance Explanations

Cost and Schedule variance reporting is not required on this FPIF contract.

|Co ntract Comments

This is the first time this contract is being reported.

The EA-18G aircraft (Lots 34 through 37) are being procured on the MYP Il contract from Fiscal Year (FY) 2010
through FY 2013. The MYP Il contract values above reflect the EA-18G portion of this contract only.

The increase from the initial contract price to the current contract price is due to the procurement of non-recurring
effort associated with FY 2010 airframes.

A Defense Federal Acquisition Regulation Supplement (DFARS) Subpart 234.2 Individual Deviation request was

approved on June 10, 2010, by the Deputy Assistant Secretary of the Navy (Acquisition and Logistics Management)
(DASN(A&LM)) to omit Earned Value Management (EVM) requirements from the contract.
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|Appropriation: Procurement

Contract Name F414 Engine Production Lots 11-15

Contractor GE Aircraft Engines

Contractor Location Lynn, MA 01910

Contract Number, Type N00019-06-C-0088, FPEPA

Award Date April 26, 2006

Definitization Date September 27, 2007
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager

68.1 N/A 160 723.0 N/A 170 723.0 723.0

[Cost And Schedule Variance Explanations |
Cost and Schedule variance reporting is not required on this FPEPA contract.

[Contract Comments |

On September 27, 2007, this contract was definitized with a base year plus four options for the procurement of up to
(160) engines. The quantity of (160) was based upon the base contract (16) and all option year (144) engines to be
procured. The current quantity of (170) represents the total EA-18G engine quantity procured to date. This quantity is
based upon the base contract (16), Fiscal Year (FY) 2007 supplemental (2), spare engines (8), option year one (36),
FY 2008 supplemental (6), option year two FY 2009 (44) engines and devices, Naval Inventory Control Point
(NAVICP) spare engines (8), option year three FY 2010 (44) engines and devices, and spare engines (6).

The increase from the initial contract price to the current contract price is a result of the following: exercising a
contract option, incorporation of Engine Program Descriptions (EPDs) in support of the F414 Component
Improvement Program, and procurement of Long Lead Material in support of FY 2011 engines.
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|Appropriation: Procurement

Contract Name Kits

Contractor The Boeing Company
Contractor Location  St. Louis, MO 63166-0516

Contract Number,
Type

NO0019-07-C-0035, FPIF

Award Date February 16, 2007
Definitization Date February 16, 2007

EA-18G Low Rate Initial Production (LRIP) | & Il Advanced Electronic Attack (AEA)

Initial Contract Price ($M)

Current Contract Price ($M)

Estimated Price At Completion ($M)

Target | Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager
6.5 6.5 0 365.1 365.1 30 365.1 365.1
| Variance | Cost Variance | Schedule Variance |

Cumulative Variances To Date
Previous Cumulative Variances
Net Change

+7.0 0.0
+6.3 +1.3
+0.7 -1.3

Cost And Schedule Variance Explanations

The June 2010 Cost Performance Report (CPR) was the final submission for the EA-18G LRIP Il AEA Kits.
Deliveries on this contract were on schedule; therefore, the cumulative schedule variance was 0. Due to lower
material costs and labor efficiencies, an underrun was experienced that caused a positive cost variance.

Earned Value Management (EVM) information is no longer reported on this contract.

[Contract Comments

The basic contract award was for Time Critical Parts (TCP) in support of EA-18G LRIP | AEA Kits. A modification
was awarded in Fiscal Year (FY) 2007 for the balance of the effort and price for the full LRIP | AEA Kits.

The original quantity of (26) EA-18G LRIP AEA Kits included the base contract LRIP | (8 kits) and LRIP 1l (18 kits).
The current quantity of (30) represents the total EA-18G LRIP AEA Kits. This quantity is based on the original (26)
kits, FY 2007 supplemental (1), and FY 2008 supplemental (3).

The increase from the initial contract price to the current contract price is a result of incorporating the LRIP | AEA
Kits with the FY 2007 supplemental AEA Kits and the LRIP Il AEA Kits with the FY 2008 supplemental AEA Kits.

LRIP I and LRIP Il AEA Kit deliveries for this contract are complete; however, additional Weapons Replaceable
Assemblies (WRAS) procured via underrun funding have yet to be delivered.

This contract is more than 90% complete and will no longer be reported.
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|Appropriation: Procurement

Contract Name EA-18G Full Rate Production (FRP) Advanced Electronic Attack (AEA) Kits
Contractor The Boeing Company

Contractor Location St. Louis, MO 63166-0516

Contract Number, Type N00019-09-C-0086, FFP

Award Date December 23, 2008
Definitization Date May 11, 2009
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target Ceiling | Qty Contractor | Program Manager
50.3 N/A  N/A 464.2 N/A 44 464.2 464.2

[Cost And Schedule Variance Explanations |
Cost and Schedule variance reporting is not required on this FFP contract.

[Contract Comments |
The original contract value reflected the advanced procurement of Time Critical Parts (TCP) only.

The increase from the initial contract value to the current contract value is the result of adding Lot 33 and Lot 34 AEA
Kits after program approval to enter FRP on November 23, 2009.

AEA Kit deliveries on this contract have begun and are ahead of schedule.
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|Appropriation: Procurement

Contract Name System Configuration Sets (SCS) Contract

Contractor The Boeing Company

Contractor Location St. Louis, MO 63166

Contract Number, Type N68936-09-D-0002, CPIF/CPFF/IDIQ

Award Date December 19, 2008

Definitization Date December 18, 2013
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M)
Target Ceiling | Qty Target Ceiling | Qty Contractor | Program Manager

905.3 N/A 80 386.6 N/A 17 905.3 905.3

|Cost And Schedule Variance Explanations
Cost and Schedule variance reporting is not required on this CPIF/CPFF/IDIQ contract.

|Contract Comments
This is the first time this contract is being reported by the EA-18G Program.

This contract includes shared costs and quantities for the F/A-18E/F and EA-18G platforms; therefore, all data is
duplicated in the F/A-18E/F SAR. Due to the nature of this Indefinite Delivery Indefinite Quantity (IDIQ) contract, the
contract value, funding, and quantities are represented at a macro-level rather than per delivery order. The contract
value, funding, and quantities will be the sum of all delivery orders.

The initial quantity of this IDIQ contract includes (20) SCSs, (10) System Improvement and Demonstration Products,
and (50) Studies and Analyses. The current quantity of this IDIQ contract includes four (4) SCSs, five (5) System
Improvement and Demonstration Products, and eight (8) Studies and Analyses.

The definitization date reflects the basic contract end date. Due to the nature of this IDIQ contract, the definitization
date will vary according to the delivery order.
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Deliveries To Date Plan To Date | Actual To Date | Total Quantity Percent
Delivered

Development 0 0 0 -
Production 37 41 114 35.96%
Total Program Quantities Delivered 37 41 114 35.96%
| Expenditures and Appropriations (TY $M)
Total Acquisition Cost 11205.0 Years Appropriated 8
Expenditures To Date 5209.3 Percent Years Appropriated 61.54%
Percent Expended 46.49% Appropriated to Date 8931.8
Total Funding Years 13 Percent Appropriated 79.71%
The Actual Deliveries To Date and Expenditures are as of December 31, 2010.

UNCLASSIFIED 32



EA-18G December 31, 2010 SAR

Operating and Support Cost

|Assumptions And Ground Rules

Current Program: EA-18G

Flight Hours per aircraft per month: 36.5

Number of 5 Primary Authorized Aircraft (PAA) squadrons: 14

Number of Aircraft Operating Years: 1767.8

Consumption rate, gallons per hour: 1,269.5

Petroleum, Qil, Lubrication (POL) cost, JP-5 per gallon (Fiscal Year (FY) 2004 $): 1.08
Operational Service Life: 20

Fleet Readiness Squadron (FRS) at 17 PAA: 1

Date of Estimate: February 2011
Source: AIR 4.2 Operating & Support (O&S) Cost Estimate

Costs BY2004 $M
EA-18G "Antecedent" EA-6B
Cost Element AVERAGE ANNUAL COST PER | AVERAGE ANNUAL COST PER
AIRCRAFT AIRCRAFT

Unit-Level Manpower 2.516 3.003
Unit Operations 0.866 0.512
Maintenance 3.824 3.780
Sustaining Support 0.085 0.354
Continuing System Improvements 0.714 1.528
Indirect Support 0.420 0.625
Other - -
Total Unitized Cost (Base Year 2004 $) 8.425 9.802

Total O&S Costs $M | EA-18G "Antecedent" EA-6B
Base Year 14894.0 -
Then Year 24967.0 -

Explanation of Total O&S Costs (Base Year (BY) 2004 $M only)
Estimate Use: Multiply the cost to operate an aircraft per year by the number of projected aircraft operating years.

Prior EA-18G Selected Acquisition Reports (SARs) have been based on a cost per squadron year. In an attempt to
standardize these inputs across Naval Air Systems Command (NAVAIR), where practicable, all Platforms are
converting the cost per aircraft per year metric. In addition, as most Type/Model/Series (TMS) have multiple
squadron make-ups, the cost per aircraft metric provides a cleaner calculation.

The estimate was generated using the EA-18G Sustainment Cost Model V3, which incorporates the best of the
previous model with some evolutionary advances in commodity estimating. Aircraft, delivery, and inventory are
based on President's Budget (PB) 2012. As PB 2012 flight hours have not yet been published, PB 2011 Future
Years Defense Program (FYDP) values were used and then extrapolated for the out years. Composite pay rates
published in 2011 by the Office of the Secretary of Defense (OSD) were used to calculate all military and government
civilian annual salaries.

Antecedent System Values: These are based on Navy Visibility and Management of Operation and Support Costs
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(VAMOSC) Aircraft Type Model Series Report (ATMSR) FY 2007 through FY 2009 Data Averages For 1) Cost Per
Aircraft Per Year; 2) Fuel Consumption Rate; and 3) Flight Hours Per Month. Aircraft operating years represent the

total for Navy VAMOSC ATMSR FY 2007 through FY 2009.
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